


Project Name:  OMI Conversion Project Phase 1 of 2 
State Controller Project No. P-__________ 

Page 2 of 12 
February 20, 2008 

CC-C: CAPITAL CONSTRUCTION PROJECT REQUEST  

FY 2008-09 — SUPPORT INFORMATION 

Building and Project History and Description: 
 
1. Project Description/History: 
 

The Colorado Department of Corrections (CDOC) has been asked to evaluate existing state owned 
correctional facilities with the goal of converting existing Level III and Level IV security cells to Level V 
in order to allow for the accommodation of Offenders with Mental Illness (OMI).  This project is in 
response to the growing population of high custody OMI offenders and the inability to secure funding for 
the San Carlos Correctional Facility Phase II 250 Bed Expansion Project.  The OMI Conversion Project 
will serve as an interim alternative to the SCCF Phase II Expansion Project until funding for that project 
can be secured.   This alternative is necessary in order to bring much needed OMI beds on line in a timely 
manner but at a reduced cost when compared with the SCCF Phase II Expansion Project.  This project 
will address the needs that the SCCF Expansion Project was intended to serve.  That being to allow the 
CDOC to safely manage the most dangerous and disruptive offenders typically found in the OMI 
population.   This project will provide a significantly expanded continuum of care for offenders with 
mental illnesses, with multiple placement alternatives that provide differing treatments and restrictions. 
 
The focus of the OMI Conversion Project is on existing state owned and operated Level III and Level IV 
facilities with pod configurations which provide the best site lines for supervision.  These existing pod 
units would also require the least amount of modifications resulting in lower construction cost.  Four 
facilities were determined to be the best candidates for these conversions.  They are San Carlos 
Correctional Facility (SCCF), Centennial Correctional Facility (CCF), Fremont Correctional Facility 
(FCF), and Sterling Correctional Facility (SCF).  SCF, under this conversion, will not receive OMI 
offenders but is included in this project to receive High-Custody inmates displaced at CCF by OMI 
offenders taking higher custody beds.  
 

Facility Summaries 
Facility No. of Existing 

Beds 
Proposed 

Beds 
Comments 

SCCF 255 226 5 existing beds will convert back to 4-point beds, 
24 Acute Care Non Capacity Beds  

CCF 336 336 Capacity will remain the same 
FCF 1,661 1,613 6 pods with 8 cells currently double bunked will be single bunked 

for a reduction of 48 beds 
SCF 2,545 2,545 Capacity will remain the same. 

 
The OMI Conversion Project will be a two phased project.  
 
A. OMI Conversion Project Phase 1 – Project Description and Scope of Work: 
 
For design continuity and in order to provide an integrated design for all four facilities, a single A/E 
consultant will provide all design services.  The design for all four facilities will be performed during the 
first phase of the project. In addition to all design work, Phase 1 will also include all construction to take 
place at San Carlos Correctional Facility.  SCCF will continue to take and manage the highest need 
offenders with mental illnesses in the Department.  To meet this task, a majority of the cells and the 
Kitchen at SCCF will receive upgrades and modifications.  The following outlines the modifications to 
take place at SCCF: 

• Top two floors of housing tower to accommodate high security mental health offenders 
• Convert one unit in top floors to an Acute Care/Infirmary placement 
• Convert five additional cells that were created from four point cells back into four point cells 
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• Replace swinging cell doors (231 cells) with high-security slider doors with tray/cuff slots 
• Replace porcelain china plumbing fixtures with stainless steel combination toilets (180 cells) 
• Replace cell lights with high-security fixtures with nightlight (231 cells) 
• Harden cell ceilings (231 cells) 
• Harden showers and control center on first floor 
• Provide parking for 60 additional spaces due to staff increases 
• Additional restraints and security equipment 
• Additional food carts 
• Kitchen upgrades including equipment replacement and upgrades 
• All cells to become single occupancy 
• Recreation space that can accommodate individual recreation, not group activities 
• Population as follows: 

o 32 Mentally Retarded Developmentally Disabled (MRDD) 
o 98 ADSEG 
o 24 Acute Care 
o 96 Transition 

 
B. OMI Conversion Project Phase 2 – Project Description and Scope of Work: 
 
In order for the OMI Conversion Project to function as planned, all four facilities involved in this project 
need to be operational as outlined in the Facility Program Plan.  Phase 2 Construction includes the work 
to take place at CCF, FCF, and SCF. 
1) Centennial Correctional Facility 

• Conversion of 192 cells to Mental Health Needs (single occupancy) 
• Replacement of 192 cell light fixtures with high security model with nightlight 
• Restoration of locking tray/cuff slot covers on all cells 
• Harden showers 
• Outside recreation that can accommodate individual recreation, not group activities 
• Add cell house air-conditioning 
• Perimeter detection improvements 
• Relocate existing PRO Unit to CSPI and CSPII when complete (96 beds) 
• Window shields over existing door window openings 
• Additional restraints and security equipment 
• Conversion of existing shell space (from Print Shop area, etc.) to Clinic Health Needs 
• Metal tables in housing pods in allow tethering eight offenders 
• Medical unit equipment 
• IT-upgrades within programs area 

2) Fremont Correctional Facility 
• Upgrades and Modifications at Housing Unit 2 

o 1 pod 16 cells, double-bunked, becomes 32 bed Therapeutic Community 
• Renovation of existing Medical Clinic 
• New Programs Building (11,000 gsf) 
• LEED for new Programs Bldg. 
• New Security Tower 
• Expansion of existing Medical Bldg. 
• Additional restraints and security equipment 
• Medical Unit equipment and furnishings 
• Exterior lighting and perimeter upgrades 
• Transport Van 
• Isolation/Management area at existing CH 1 
• Laundry truck 

3) Sterling Correctional Facility 
• Hardening of Medium Custody cells to Close Custody, one pod (153 cells) 
• Smoke detector shields 
• Door operation improvements 
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• Tray/cuff slots retrofitted into existing doors 
• Full height guardrails at upper tier walkways 
• Food carts 
• Radios and camera equipment 
• New elevator for distribution of services and meals to Close-Custody inmates on upper tiers  

 
(a) List key objectives of proposed project: 

 
Strategic Plan Objectives: 
 
Continue implementation of Bed Plan proposal for expansion and operation of State/Private Prison system, 
consistent with the projected offender population growth over a five-year planning period (by July 2011), for 
the following subgroups: 

• High Custody Expansion (Male Admin. Segregation and Close Custody) 
• Special Bed Expansion (Male High Needs Medical and OMI) 

 
2. Estimated Project Timetable. (Each Phase Must Accomplish Distinct, Stand-Alone 

Functions) 
 

Timetable 

Phase 
Start 

Date(s) 
Completion 

Date(s) Remarks 
A/E Consultant 
Selection  7/08 8/08 2 months 
Phase 1 Physical 
Design (all facilities) 9/08 4/09 8 months 
Phase 1 Bid /Award 
(SCCF) 5/09 6/09 2 months 
Phase 1 Construction 
(SCCF) 7/09 6/10 12 months 
Phase 2 Bid/Award 
(CCF, FCF, SCF) 7/09 8/09 2 months 
Phase 2 Construction 
(CCF and FCF) 9/09 12/10 16 months 
Phase 2 Construction 
(SCF) 9/09 6/10 10 months 
Occupancy 
  SCCF and SCF 
  CCF and FCF 

 
7/10 
1/11   

Note:  All facilities will remain occupied during construction 
 

 
 

 HIGH CUSTODY & SPECIAL-NEEDS – Expand prison bed capacity to provide appropriately secure 
facilities, with adequate treatment programs proportionate to the number of male offenders classified as High 
Custody and/or Special-Needs.  

 
PERFORMANCE MEASURE Outcome 

FY 05-06 

Actual 
 FY 06-07* 

Actual 
FY 07-08 

Appropriated 
FY 08-09 

Request 

Benchmark 100% 100% 100% 100%  Percent of Bed Need (1) for High 
Custody & Special Needs (2) Male 
Offenders Actual 64.9% 61.1% N/A N/A 

 
(1) “Bed Need” equates to the offender population served relative to the bed capacity (based on security and treatment 

needs). 
(2) “High Custody” (Admin. Segregation & Close Custody); “Special Needs” (high-need Medical and Mental Health). 
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(a)  Phasing Explanation. 

The OMI Conversion Project will consist of 2 phases.  Phase 1 will include all A/E design services and 
construction for SCCF.  Phase 2 will include all construction to be performed at CCF, FCF, and 
SCF. 
 
For continuity of design, it is anticipated that the OMI Conversion Project will be designed by a 
single A/E consultant.  An eight month Physical Planning Phase is anticipated to include program 
verification, schematic, design development, and construction documents.  Phase 1 Design will also 
include A/E analysis of specific systems including:  a) door operation, b) security measures, c) HVAC 
requirements, and d) other items to be determined. 

 
It is not anticipated that any of the Work is to be performed by CDOC Staff or Inmate Labor Crews.  
This assessment will be re-evaluated by the FMS, A/E Team, and facility staff as a part of scope 
definition during design and construction documentation, to determine any cost effective 
involvement of Staff or Inmate preformed Work appropriate for this project. 

 
(b)  (Only For Continuation Projects) Expenditure Information. 
 Year-to-Date Expenditure: $_________ as of __/__/____ 
 Update of phase progression and expenditures: 

 N/A 

Justification Section: 
 
3. Project/Program Justification. 
 

(a) Justification Related to Programs and Classifications served by Request (describe and 
enumerate): 

 
Offenders with Mental Illness (OMI) are defined by diagnoses, primarily depressive disorders, bipolar 
disorder, schizophrenia, and organic disorders.  Demands for mental health services in all general 
population facilities have increased dramatically since 1991.  The number of OMI designated inmates has 
increased from approximately 230 (in 1991) to 3,518 (in July 2005).   The following table shows the 
increase in this OMI population since the CDOC began identifying this population in the DOC 
Information System: 

Growth in Population of Offenders with Mental Illness (OMI) since 1991 

Month/Year July/1991 Sept/1996 Oct/1998 July/1999 July/2002 July/2005 

Offenders with 
Mental Illnesses 

230 681 1,200 1,445 2,540 3,518 

NOTE 1: Data provided by the CDOC Planning and Analysis Office 
NOTE 2: The same assessment methods and diagnostic criteria have been used to identify OMI since 1990. 
NOTE 3: From 1991 to 2005, the proportion of the inmate population designated as OMI has increased from 3% (in 1991), to 

19.5% (in 2005). 
 

The justification for the OMI Conversion Project is the same as for the SCCF Phase II Expansion 
project.  That being, they both stem directly from the significant increase in jurisdictional adult male 
inmate population and annual rate of population growth compared to the capacities of the existing SCCF 
facility built in the 1995.  The escalating projections of inmates designated as special-needs medical 
and/or OMI as a proportion of the total adult male inmate population is also a determining factor:  



Project Name:  OMI Conversion Project Phase 1 of 2 
State Controller Project No. P-__________ 

Page 6 of 12 
February 20, 2008 

CDOC Total Adult Male and “Special Bed” Population 
(Population Projections – FY 06-07 thru FY 10-11) 

Custody Level 
Current 
FY06-07 

Projected 
FY 07-08 

Projected 
FY08-09 

Projected 
FY09-10 

Projected 
FY 10-11 

TOTAL Adult Male 
Population 20,712 21,527 22,893 24,259 25,819 

Adult Male “Special Bed” 
Population 829 890 977 1,067 1,170 

NOTE 1: Population projections based on Legislative Council Staff (LCS) 06 Modified Projections (July 2007) 
NOTE 2: Population Data for June 30th for the Fiscal Year indicated (i.e. June 30, 2008 for FY 07-08, etc.) 
NOTE 3: LCS figures include community corrections placements.  Previous DOC Mental Health reports have not counted 

community corrections.  LCS figures were reduced by 11% to reflect facility populations only.  

A compounding factor to the significant need for “Special Bed” capacity expansion projects is a general 
shortage of general population and special-needs beds within the system.  

CDOC “Special Bed” Bed Need for Adult Males 
(Net Affect of Bed Plan – FY 06-07 thru FY 10-11) 

Custody Level 
Current 
FY06-07 

Projected 
FY 07-08 

Projected 
FY08-09 

Projected 
FY09-10 

Projected 
FY 10-11 

Adult Male “Special Bed” 
Bed Need  374 435 460 612 465 

NOTE 1: Bed Need projections based on Legislative Council Staff 06 Modified Projections (July, 2007) 
NOTE 2: “Special Beds” meet the unique needs of Offenders with Mental Illness (OMI), including all inmates classified as 

P4/P5 and 33% of inmates classified as P3. 
NOTE 3: Bed Need projections include the following State-owned Facilities and proposed Special Bed Expansion Projects: 

A. San Carlos Correctional Facility (SCCF) Phase I – 250 Special Beds (proposed Phase II – 250 Bed included in 
the CDOC FY08-09 CC Request) 

B. Fort Lyon Acquisition and Conversion Phase I/II – 250 Beds (also provides special-needs medical capacities) 
C. DRDC Expansion – 62 Beds (scheduled occupancy in May of 2009) 

 
 (b) Purpose Code Justification: 
 

F(5) New Projects Current Program Needs – Solutions to Existing Deficiencies.  Construction of New 
Buildings or Expanded Space, a. significant cost-savings or cost avoidance, b. increased level of 
service 

 
 (c) Project Alternatives (include impact of not funding requested project): 
 
 The San Carlos Correctional Facility Phase II 250 Bed Expansion Project would be an alternative to the 

OMI Conversion Project.  This would provide Special-Need beds and mental health treatment services for 
inmates incarcerated in the CDOC. 

 
 Lack of funding for the OMI Conversion Project or the SCCF Phase II Expansion will result in the steady 

increase of the OMI offender population without the Special-Needs beds and treatment to serve them.  
Lack of funding at this time will result in future additional cost in the form of inflation.  
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Project Relationship Section: 
 
4. Project Association to Other Capital Improvement Projects: 
 

The Fort Lyon Expansion Phase III project will expand capacity of this OMI “step-down” unit to these 
OMI Conversion facilities.  The implementation of both the OMI Conversion Project and FLCF Phase 
III will not meet the total OMI bed need for the CDOC. 

 
5. (Only For Continuation Requests) Comparison with Prior Request Made in FY __ - __ 

N/A 
 

Inflation Factor 

Total Cost of 
Original Approved 

Request 

New Total 
Cost 

Requested Difference 

Inflation 
Factor 
Used 

Dollar Impact of 
Inflation Factor  on 
Original Request 

Difference 
not due to 
Inflation 

      
      
      

 
(a) Explanation of Differences. (Deviation from OSPB-specified inflation factor must be pre-

approved):  N/A 

Operating Impact: 
6. Project Operating Impact: 

A preliminary estimate of operating costs as a result of this project is as follows:  

Project Operating Cost  

 
Phase 1 
SCCF 

48.4 FTE 

 
Phase 2 

CCF 
52.4 FTE 

 
Phase 2 

FCF 
64.0 FTE 

 
Phase 2 

SCF 
4.8 FTE 

 
Totals Ph 1 
and  Ph 2 
169.6 FTE 

Personal Services  $ 2,714,541 $2,730,891 $3,344,837 $211,166  $9,001,435
Start-up (one-time)  (Note 1)  $ 214,382 $203,312 $248,320 $17,784  $683,798
Operating $500 per FTE  $ 24,200 $26,200 $32,000 $2,400  $84,800
Maintenance  $2 per sf additional 
12,070 sf 

 
0 0 $25,940 0  $25,940

Operating $750 per MH staff for 
testing materials and supplies  

 
$3,900 0 0 0  $3,900

Inspector General @ $25 per 
FTE 

 
$1,210 $1,310 $1,600 $120  $4,240

Training @ $20 per FTE  $968 $1,048 $1,280 $96  $3,392
Information Systems @ $200 per 
FTE 

 
$9,680 $10,480 $12,800 $960  $33,920

Telephone Base @ $450 per FTE  $21,780 $23,580 $28,800 $2,160  $76,320
Total Operating Cost   $2,990,661 $2,996,821 $3,695,577 $234,686  $9,917,745
Revenue Sources:    
General Fund    
Cash Fund  
(Fund Number and Name) 

   

Cash Fund Exempt  
(Fund Number and Name) 

   

Federal Funds  
(Fund Number and Name) 

   

 

 Note 1:  Start-up (one-time) avg. $4,429 per FTE at SCCF; Start-up (one-time) avg. $3,880 per FTE at CCF and FCF:   
                              Start-up (one-time) avg. $3,705 per FTE at SCF. 
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SCCF Operating Balance Sheet (occupancy to occur 7/2010) 

Project 
Operating 

Cost 

First Year 
Operating Cost 

(Change Request 
Amount) 

Second Year 
Operating 

Cost 

Third Year 
Operating 

Cost 

Fourth Year 
Operating 

Cost 

Fifth Year 
Operating 

Cost 
Staff $2,714,541 $2,714,541 $2,714,541 $2,714,541 $2,714,541

Start-Up (one-time) $214,382 0 0 0 0
Operating $28,100 $28,100 $28,100 $28,100 $28,100
Inspector 

General 
$1,210 $1,210 $1,210 $1,210 $1,210

Training $968 $968 $968 $968 $968
Infor. Systems $9,680 $9,680 $9,680 $9,680 $9,680

Tele Base $21,780 $21,780 $21,780 $21,780 $21,780
Total Estimated 
Operating Cost 

$2,990,661 $2,776,279 $2,776,279 $2,776,279 $2,776,279

Total Fund   
General Fund    
Cash Fund (Fund 

Number and 
Name) 

  

Cash Fund Exempt 
(Fund Number and 

Name) 

  

Federal Funds 
(Fund Number and 

Name) 

  

 

CCF Operating Balance Sheet (occupancy to occur 1/2011) 

Project 
Operating 

Cost 

First Year 
Operating Cost 

(Change Request 
Amount) 

Second Year 
Operating 

Cost 

Third Year 
Operating 

Cost 

Fourth Year 
Operating 

Cost 

Fifth Year 
Operating 

Cost 
Staff $1,365,446 $2,730,891 $2,730,891 $2,730,891 $2,730,891

Start-Up (one-time) $203,312 0 0 0 0
Operating $13,100 $26,200 $26,200 $26,200 $26,200
Inspector 

General 
$655 $1,310 $1,310 $1,310 $1,310

Training $524 $1,048 $1,048 $1,048 $1,048
Infor. Systems $5,240 $10,480 $10,480 $10,480 $10,480

Tele Base $11,790 $23,580 $23,580 $23,580 $23,580
Total Estimated 
Operating Cost 

$1,600,067 $2,793,509 $2,793,509 $2,793,509 $2,793,509

Total Fund   
General Fund    
Cash Fund (Fund 

Number and 
Name) 

  

Cash Fund Exempt 
(Fund Number and 

Name) 

  

Federal Funds 
(Fund Number and 

Name) 
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FCF Operating Balance Sheet (occupancy to occur 1/2011) 

Project 
Operating 

Cost 

First Year 
Operating Cost 

(Change Request 
Amount) 

Second Year 
Operating 

Cost 

Third Year 
Operating 

Cost 

Fourth Year 
Operating 

Cost 

Fifth Year 
Operating 

Cost 
Staff $1,672,419 $3,344,837 $3,344837 $3,344,837 $3,344,837

Start-Up (one-time) $248,320 0 0 0 0
Operating $16,000 $32,000 $32,000 $32,000 $32,000

Maintenance $12,970 $25,940 $25,940 $25,940 $25.940
Inspector 

General 
$800 $1,600 $1,600 $1,600 $1,600

Training $640 $1,280 $1,280 $1,280 $1,280
Infor. Systems $6,400 $12,800 $12,800 $12,800 $12,800

Tele Base $14,400 $28,800 $28,800 $28,800 $28,800
Total Estimated 
Operating Cost 

$1,971,949 $3,447,257 $3,447,257 $3,447,257 $3,447,257

Total Fund   
General Fund    
Cash Fund (Fund 

Number and 
Name) 

  

Cash Fund Exempt 
(Fund Number and 

Name) 

  

Federal Funds 
(Fund Number and 

Name) 

  

 

SCF Operating Balance Sheet (occupancy to occur 7/2010) 

Project 
Operating 

Cost 

First Year 
Operating Cost 

(Change Request 
Amount) 

Second Year 
Operating 

Cost 

Third Year 
Operating 

Cost 

Fourth Year 
Operating 

Cost 

Fifth Year 
Operating 

Cost 
Staff $211,166 $211,166 $211,166 $211,166 $211,166

Start-Up (one-time) $17,784 0 0 0 0
Operating $2,400 $2,400 $2,400 $2,400 $2,400
Inspector 

General 
$120 $120 $120 $120 $120

Training $96 $96 $96 $96 $96
Infor. Systems $960 $960 $960 $960 $960

Tele Base $2,160 $2,160 $2,160 $2,160 $2,160
Total Estimated 
Operating Cost 

$234,686 $216,902 $216,902 $216,902 $216,902

Total Fund   
General Fund    
Cash Fund (Fund 

Number and 
Name) 

  

Cash Fund Exempt 
(Fund Number and 

Name) 

  

Federal Funds 
(Fund Number and 

Name) 
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(b) Operating Cost Assumptions: 
 
Converting existing beds to Special Needs in an existing facility will gain operational efficiencies through 
the use of existing buildings and infrastructure, administration, and specialized staff. 
 
Decision Item(s) will be submitted at an appropriate time when this project will become occupied and 
operational.  The Decision Item(s) will be based on the current operating costs at the time of submittal. 
 
(c) The OSPB operating budget analyst Jana Locke has NOT received a copy of the schedule 

6 to cover the operating expenses denominated in table 12(a). 

Project Funding 
 
7. (Required For Cash Funded, Partial Cash Funded, or Lease-Purchase Projects) Capital 

Finance Sources 
 

Financing Balance Sheet 
Revenue 
Sources 

Fund Lists 
(List Each) 

Fund 
No. 

Actual 
FY 03-04 

Actual 
FY 04-05 

Current 
Fund 

Balance 
Projected 
FY 06-07 

Projected 
FY 07-08 

Projected 
FY 08-09 

Cash Fund         
Cash Fund 
Exempt  

       

Federal 
Funds  

       

Capital 
Construction 
Funds 
Exempt 

       

Total Funding   N/A     
 

(a) For each cash funded source describe how the revenues accrue to the fund.  
 
(b) Demonstrate that sufficient funding is available from this source. 
 
(c) Finance Information 

Amount Financed $ TBD 
Duration of Agreement _____________________ 
Interest Rate ____% 
Revenue Source ________________________ 

 
8. (Only For Building Renovations and Additions) Controlled Maintenance and Capital 

Construction Record. 
 

(a) Estimated Current Value $__________ 
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Past 5 Year Capital Construction Projects 
Year Project # Item Cost 

FY2007-08    
FY2006-07    
FY2005-06    
FY2004-05    
FY2003-04    

Past 5 Year Controlled Maintenance Projects (FCF) 
FY2007-08    
FY2006-07 M06042 FCF Fire Detection/Alarm System  
FY2005-06 EM235 Voc. Bldg. Electrical Service  
FY204-05    
FY2003-04 M90009 Repair Utility Tunnel Roof  

     
9. Space Requirements by Facility Master Plan. 

Approximately 245,200 gross square feet (gsf) of existing floor space within the four facilities is involved 
in the modification to take place under this proposal.  Approximately 12,520 gsf of new construction is 
also included, primarily at FCF.  New construction at FCF includes the following: 

1) New Programs Bldg 

New Construction - Fremont Correctional Facility 
New Programs Building 

Type of Space Quantity SF/Space 
Total 
GSF 

Office 25 120 3000 
Conference Room 1 600 600 
Group Room 5 300 1500 
Telepsychiatry Area 1 300 300 
Toilets 3   500 
Med-Line Area 1 300 300 
Small Gym 1 2000 2000 
Circulation     2050 
Total GSF Programs Building     10250 

2) New Security Tower @ 300 gsf 
3) Expansion of existing Medical Bldg. including exams, offices, and storage @ 1970 gsf 

Conversion of existing shell space (from former Print Shop area) at CCF will be converted to Clinic 
Health Needs space that will include the follow: 

1) Clinic Health Needs 

Clinic Health Needs - Centennial Correctional Facility  

Type of Space Quantity SF/Space 
Total 
GSF 

Office for MH 12 120 1440 

Off Unit Non-Contact Therapy 
Cubicles 7 100 700 
Group Room 1 300 300 

Intake/Management Cells 2 100 200 
Four Point Bed Cell 1 120 120 
        
Total GSF Programs Building     2760 
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Type 

of 
Space 
(List) Existing 

ASF 

ASF Needed Under 
Master Plan or 
Recommended 

Industry Standard 
(describe) 

Surplus 
/(Deficit) 

ASF 

Impact of 
This 

Project 

Revised 
Surplus 
/(Deficit) 

% 
Surplus 
/Deficit 

Project 
GSF  

        
        
        

        
        
        
        

        
TOTAL        

Refer to Facility Program Plan for descriptions of additional spaces 

Project Compliance:  
 
10. REQUIRED - Indicate Appropriate Approval Authority (Requests cannot be forwarded 

for consideration unless following questions are completed) 
 

a) This Project Request (is) (is not) in conformance with the most recently approved 
Facility Program Plan for this project entitled _____________ and approved on 
__/__/___ by the _____________________.  (if not available, explain why below.) 

The Facility Program Plan for the OMI Conversion Project is currently being finalized and will 
be submitted to OSPB upon approval of the CDOC Executive Director. 

b) This Project Request is in conformance with the most recently approved Facility 
Master Plan for this project entitled Corrections 2000 and its associated Addenda 
and approved on 8/15/1997 by the Department’s Executive Director.  (if not 
available, explain why below.) 

c) This Project Request is in conformance with the most recently approved 
Departmental Operating Strategic Plan for this project entitled CDOC Strategic 
Plan 2007-2011 and approved on 7/13/2007 by the Department’s Executive 
Director.  (if not available, explain why below.) 

11. Six Month Rule Compliance. 

(a) Amount and percentage encumbered:  N/A 
 
(b) Justification: 
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